
OTHER PROGRESS: Bathroom wall and floor tile work began in April on levels 5 and 4. Drywall 
painting occurred on level 4 and drywall finishing on level 3. The GFRG ceiling was installed in the 2 East 
courtroom and the acoustic ceiling installed in the 2 West courtroom. MEP rough-in began on level 1. 
The contractor removed roof scaffolding and set new equipment in the mechanical penthouse.
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GENERATING SUPPORT FOR BACKUP POWER
April 2019

            improvement coming from this project will be a new, larger backup generator that will handle 
increased life safety electrical loads and replace the prior one that was located in the basement. It was 
not feasible to put the new generator back in the basement and after studying options, the solution was 
to place it on a new structural platform built above the courtyard roof that began erection in April.

New steel column erected in the basement (left) supporting generator platform above (right)
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